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1.0  INTRODUCTION

This Statement of Work (SOW) sets forth basic requirements for construction and
engineering activities supporting the Sustainment, Restoration, and Modernization
(S/R&M) of real property. Projects will be located at various locations worldwide. Prior
to issuing any work under this SOW, the Government will develop a concept definition
(CD) of the requirement either through Government in-house resources or through
private consultant. The CD will clearly define the project requirements in terms of
performance, appearance, criteria and/or specification with sufficient detail that permits a
contractor to provide a proposal with reasonable performance, cost and schedule risk.

This SOW is organized and developed to provide maximum flexibility in the use of this
contract vehicle. Basic requirements described here are further refined through the use of
individual project Task Orders (TO). Task Orders will be issued for projects at various
stages of development. General performance requirements for construction activities are
described in Section 2.0 of this SOW. Depending on the project development stage and
level of design required, TOs will be issued for Turnkey, Design-Build (DB), Design-
Build Plus(DB+), Conceptual/Implementation Work Plan Construction (CWP/IWP), or
Traditional Construction as determined by the Contracting Officer in consultation with
the Program Manager and base civil engineer. Each method is separately described in
Section 3.0 of this SOW.

The Contractor shall function as an integral team member in support of the AFCESA
mission, to include sharing information with other AFCESA contractors and cooperation
with communities and other Government entities.



2.0 GENERAL REQUIREMENTS

This section sets forth the general construction requirements for the SATOC
contractor.

2.1 APPLICABLE DOCUMENTS

The Contractor shall identify and comply with all applicable federal, state, and local
statutes; Air Force/Military/Host Nation instructions, manuals, handbooks, regulations,
guidance, and policy letters; Status of Forces Agreements ( SOFA); Executive Orders
(EOs); American Petroleum Institute (API) Codes; National Association of Corrosions
Engineers (NACE); National Fire Protection (NFPA); Steel Structures and Painting
Counsel (SSPC); National Electrical Code (NEC); Unified Facilities Criteria (UFC); and
International Building Code (IBC), including changes and amendments in effect on the
date of issuance of each TO. It is the Contractor’s responsibility to identify and comply
with applicable requirements. In the event of conflicting criteria, the contractor shall
notify the contracting officer for guidance. Additional customer specific documents may
be specified in each TO.

2.2 GOVERNMENT FURNISHED ITEMS

Any Government Furnished Equipment, Information, or Property (GFE, GFI, GFP) will
be specified in each TO.

23 MANAGEMENT, PLANNING, AND REPORTING REQUIREMENTS

The Contractor shall implement a full range of construction and engineering activities as
specified in each TO and in accordance with applicable compliance documents. The
Contractor shall supply labor, equipment, and materials necessary to accomplish the work
assigned unless otherwise specified in each TO. The Contractor shall perform
management, planning, and performance reporting to effectively secure and monitor
prime and sub-contract work.

2.3.1 Project Management Plan

The Contractor shall prepare and submit for approval a Project Management Plan (PMP)
for each TO within 5 business days of issuance of Notice to Proceed. The PMP shall
include the following (many further described below in this section):

- Work Breakdown Structure

- A project organization chart that depicts project team members (Government
and Contractor), contact information, and their responsibilities.



- Team communication plan (contractor format accepted)
- Contractor Quality Control plan
- Health and Safety Plan

- Narrative description of all task activities and assumptions (organized by
WBS)

- Project Schedule
2.3.1.1 Work Breakdown Structure (WBS)
The Contractor shall provide a WBS in the Constructions Specifications Institute (CSI)
master format for each TO. The WBS shall be used for project planning and to report the
cost and schedule status for each TO. All required tasks shall be included in the WBS.
2.3.1.2 Contractor Quality Control (CQC) Plan
The contractor shall provide a CQC plan for each TO. The plan shall identify personnel,

procedures, control, instructions, tests and records that the contractor shall use for quality
control purposes during the execution of each TO. The content of the plan shall contain:

— The project organization chart illustrating lines of authority and supervision

—  Control, verification, and acceptance testing procedures for each test
performed

— Procedures for tracking design and construction deficiencies

— Documentation that the CQC staff has complete authority and
responsibility to take actions necessary for contract compliance

— Procedures for contract submittal distribution, processing, and tracking

— Procedures to maintain a CQC presence on site at all times during
construction activities unless otherwise directed in the TO

2.3.1.3 Health and Safety Plan

The contractor shall provide a Project Health and Safety Plan for each TO. The Project
Health and safety plan shall be kept on site at the construction management location at all
times. All personnel (Contractor personnel, subcontractor personnel, government, and
visitors) entering the construction site will be briefed on the health and safety plan and
will be required to sign an endorsement of strict adherence to the plan. The US Army
Corps of Engineers (USACE) Safety and Health Requirements Manual, EM 385-1-1 sets



forth the specific requirements for the contractor’s safety program. The Health and
Safety Plan shall cover the following topics:

Background (Site location and history and planned activities)

Safety Program Organization (identification of safety program members,
roles and responsibilities, contact (normal and emergency) information)

— Site Map (site delineation, points of entrance and egress, staging areas,
alarms and emergency equipment, site evacuation map, and communication
devices)

— Site Hazards (personal safety and environmental)
— Site Worker Training Requirements
— Personnel Protection Equipment (PPE) Requirements
— Medical Surveillance
— Monitoring (frequency, equipment and calibration, action levels)
— Site Control Areas (requiring PPE, confined spaces, etc.)
— Emergency Response Actions
2.3.1.4 Project Schedule

The Contractor shall provide a project schedule for each TO. The project schedule shall
show all task requirements and shall follow the project WBS. The project schedule shall
be developed as time-phase Gantt charts using MS Project (latest version) unless
otherwise specified in the TO. The project schedule shall show deliverable milestones
and shall be used for tracking work progress towards achieving milestones. Updates to
the project Schedule shall be made as required throughout the project period of
performance. Schedule updates showing activity extending beyond the period of
performance are not an extension of the period of performance. Period of performance
extensions will only be granted through TO modifications issued by the CO. AF Form
3064 or equivalent will be used to develop the progress schedule. The TO may specify
the project schedule to be resource loaded.

2.3.2 Master Document List (MDL)

The Contractor shall create and maintain a MDL for each TO that includes all documents,
whether the documents are a deliverable or not, which are prepared during the course of
the TO. The MDL will also contain the PMP, material and data submittal register,
contract progress/status reports, and daily construction log documentation. The MDL



and its documents shall be maintained in libraries readily available for submittal to the
Government.

2.3.3 Progress/Status Reporting

The contractor shall provide monthly Progress Reports of each TO. Report frequency
can be modified in the TO. Progress Reports will be submitted NLT the 15th calendar
day of the following month and shall contain information about contract, contract
performance, schedule, deliverables, and cost. The Progress Report shall also describe
progress of activities necessary to achieve the project objectives and shall contain a
description of activities accomplished during the month, activities forecasted for the
future months, and problems and issues associated with the performance of the statement
of work. The AF Form 3065 or approved equivalent shall be used.

For cost-plus type TOs, the contractor shall provide a Funds and Man-hour Expense
Report (FMER). The Contractor shall implement and maintain a cost accounting system
and prepare a FMER to correlate the status of expensed funds and man-hours against the
progress of the work completed and the negotiated budget. The FMER and associated
graphics shall detail the current project status and identify funds and man-hours required
to complete the assigned tasks.

Quarterly reports shall be required detailing small business participation. These reports
will be reviewed as part of the Fair Opportunity selection criteria for follow on task
orders. Include information on the extent and type of small business concern
subcontracting, the variety of small business subcontractors, and the complexity of work
performed by the small business subcontractor. All information shall be archived in an
electronic format compatible with AFCESA information systems (currently Microsoft
Office Professional products).

2.3.4 Meetings and Conferences

The Contractor shall perform a site visit and/or attend a preproposal conference.
Additional requirements may be specified in each TO. The Contractor also shall attend
and/or support meetings and teleconferences to discuss technical requirements, issues and
project progress and status. The Contractor shall prepare, and submit for review,
presentation materials for meetings and an agenda. The Contractor shall prepare minutes
for all meetings attended.

2.3.5 Points of Contact

POCs for management, planning, and reporting will be specified for each TO.

2.4 WORKSITE ACTIVITIES AND COORDINATION

2.4.1 Activities Coordination



The Contractor shall coordinate worksite activities with applicable personnel to ensure
the protection of human health and the environment; the prevention of damage to
property, utilities, materials, supplies, and equipment; and the avoidance of work
interruptions. The Contractor shall provide physical security to work areas with security
equipment and personnel. The Contractor must comply with Occupational Safety and
Health Administration (OSHA) safety and health regulations and local safety office
requirements. The Contractor is required to provide the CO copies of OSHA report(s)
submitted during the duration of the TO. For areas not covered by OSHA, the contractor
shall comply with host-nation laws and regulations regarding safety and health and the
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1

2.4.2 Notification Requirements

The Contractor is required to notify the Contracting Officer (CO) and COR of critical
issues that may affect the contract performance and/or human health and the
environment. For critical issues pertaining to human health and the environment, the
Contractor shall immediately notify the CO and stop work. Work shall only resume at
the direction of the CO following resolution of the issue.

2.4.3 Permits

The Contractor shall develop, coordinate, and assist the installation in applying for and
obtaining host nation, federal, state, local, and other applicable permits, access (including
off-base easements and leases), agreements, licenses, and certificates required to perform
and complete each TO. The contractor shall also process an AF Form 103, Work
Clearance Request, through the local base civil engineer office. The Contractor shall
maintain a library of these documents at the Contractor’s site office on base as well as the
corporate facility handling each TO. The Contractor shall comply with applicable permit
conditions.

2.4.4 Environmental Protection

Activities shall be planned and implemented in a manner that protects existing site
utilities, structures, surface features, service operations, and the general site environment.
This includes the protection of trees, shrubs and other vegetation not in the affected zone
from dust damage, soil compaction, and physical contact with machines and equipment.
If appropriate, the Contractor shall conserve uncontaminated topsoil by removal, storage,
or redistribution. All reasonable measures shall be taken to minimize and suppress
fugitive emissions of dust, vapors, and other site materials during site work. All fill
materials shall be non-contaminated. The Contractor shall conduct operations and
activities with the intent of reducing the amount of pollution generated. Specific areas to
be focused on are generation of solid waste, use of hazardous materials, use of ozone
depleting chemicals, generation of hazardous waste, and use of energy and water. The
Contractor shall plan, construct, operate, maintain, optimize, and commission systems
necessary to control storm water run-on and run-off; and transport surface water drainage
to a treatment plant, discharge location, or other destination.



2.4.5 Hazardous Material and Hazardous Waste

The Contractor shall handle hazardous materials and waste in accordance with applicable
host nation, federal, state, and local requirements. The Contractor shall provide
hazardous materials use and hazardous waste disposal documentation to the installation
POC, and shall register with the Hazardous Materials Pharmacy program (if available) at
the installation to ensure appropriate and efficient tracking of the Contractor’s hazardous
material purchases, inventories, use, and releases such as required by the Emergency
Planning and Community Right-to-Know Act (EPCRA), EOs, or installation reporting
requirements.

The Contractor shall also comply with host nation, federal, state, and local requirements
for tasks involving the transportation of hazardous wastes and/or contaminated materials
to off-site treatment, storage and/or disposal facilities. This includes 40 CFR 260, 49
CFR 172, 173, 178, 179 and other applicable local, state, federal, and host nation
transportation regulations.

2.4.6 Photo Documentation

The Contractor shall prepare digital photo documentation of all construction work.
Additional requirements may be specified in the TO. Digital photos will be submitted in
JPEG format unless otherwise specified in the individual TO. The contractor shall
provide an index for each set of photographs submitted identifying the base, project
number, contractor, and a brief description. Photography of any kind must be
coordinated through the installation, customer, or facility Point of Contact (POC).

2.4.7 Site Access

The Contractor shall obtain and monitor assigned security badges and/or identification
(used by both prime contractor and subcontractor staff) used during the duration of this
contract. All security badges or passes shall be returned to the base POC upon expiration
of the badge, upon completion of the project, or when possession of the badge is no
longer necessary (e.g., upon removal of contracted personnel from specific projects).

2.4.8 Remote, Austere, and Hostile Sites

The Contractor may perform work at remote, austere, and hostile locations as specified
by each TO. The Contractor shall be responsible for personnel, supplies, equipment, and
infrastructure (including, but not limited to, potable water, utility systems, housing,
dining, transportation, and medical care) when there are no facilities and services
available.

2.4.9 Project Web Site

The task order may require the Contractor to establish a project web site with real-time
worldwide access available to AFCESA personnel within 15 days after NTP. The web



site may include, but not be limited to, a submittal tracker or submittal register, a Request
for Information (RFI) tracker, a photo log, project schedule, and project status for each
construction TO. The web site shall be tailored to the individual projects.

2.5 CONSTRUCTION ACTIVITIES

Upon approval of the CO, the Contractor may commence on-site construction activities.
The Contractor shall provide the manpower, equipment, material, services, and
transportation necessary to review, plan, develop and implement quality control and
construction management services during the construction phase of each TO. Details
regarding construction management requirements, inspection and testing, construction
facilities and temporary controls, environmental protection, quality control system,
construction quality control, and project closeout will be provided in each TO.

2.5.1 Documentation/Daily Logs

The Contractor shall maintain daily log books documenting the activity each day during
construction for each TO. The log book shall document people entering and leaving the
construction site, discussions held, issues identified, actions needed, resolutions reached,
and other pertinent information. The log books shall be kept on-site at all times. The AF
Form 1477 or approved equivalent shall be used for all log books. Copies of the log
books will be turned over to the Government at the conclusion of the project.

2.5.2 Material and Data Submittals

The Contractor shall develop and maintain a master list of material and data submittal
requirements and status for each TO. The AF Form 66 or approved equivalent shall be
used. Any specific material submittals requested will be defined in the TO. The status
should include current status (approved, reviewing, rejected), dates of action (open,
closed, and projected), and responsible party for the action for each submittal. The
material submittal master list shall be kept on site during construction. All Material
Submittals shall be accomplished in accordance with the instructions pertaining to AF
Form 3000, Material Approval Submittal.

2.5.3 Mobilization

The Contractor shall perform mobilization activities as necessary to prepare the
construction site for construction activities. The Contractor shall evaluate existing
utilities to determine adequacy and need for modifications to support site construction
activities. The Contractor shall establish a construction management location via either
temporary trailers or space allocated by the Base. The Contractor shall obtain appropriate
approvals and shall construct connections or new systems for electrical power, water,
sewer, gas distribution, telephone, and other utilities, as required, to accomplish the
activities specified in each TO. The Contractor shall also erect or install support
buildings, equipment enclosures, and storage facilities for construction materials and
waste materials awaiting disposal.



2.5.4 Demolition

The Contractor shall demolish facilities, systems, and other improvements as required in
each TO. Demolition activities can be ancillary to other requirements or a stand-alone
project. The Contractor shall conduct demolition efforts in conjunction with such
activities as new construction or renovation, removal of outdated facilities, and site
clearing from natural disasters. The Contractor shall perform surveys as part of
demolition efforts.

2.5.5 Construction

Upon issuance of the Notice To Proceed (NTP) by the CO, the Contractor may
commence on-site construction activities. The contractor shall provide the manpower,
equipment, material, services, and transportation necessary to review, plan, develop, and
implement quality control and oversight services during the construction phase of the TO.
The Contractor shall perform construction, restoration, emergency response, repai,
enhancement, maintenance, modernization, and demolition of facilities, utilities, real
property systems, and infrastructure systems in support of construction and engineering
requirements as specified in each TO. Shop drawings and other submittals shall be
required for approval by the COR prior to beginning construction projects. Typical
activities can consist of stand-alone projects, and construction in support of other
projects. Construction activities will be in conformance with local and Air Force
standards and regulations.

2.5.6 Engineering Services During Construction

The task order may require the Contractor to provide engineering related services during
construction to review submittals, coordinate technical requirements, provide conflict
resolution, and to review and approve field changes. Additional engineering services
during construction may be specified in the TO.

2.5.7 Pre-Final Inspection

The Contractor shall conduct a pre-final walk through inspection and publish the pre-final
inspection findings in a pre-final inspection report in accordance with the format
specified at the pre-construction conference and defined in the TO. Additional pre-final
inspection services and/or requirements may be specified in the TO.

2.5.8 Final Inspection

The Contractor shall conduct a final inspection and publish the findings in a final
inspection report in accordance with the format specified at the pre-construction
conference and defined in the TO. The inspection shall concentrate on the items
identified at the pre-final inspection and recorded in the pre-final report. The final
inspection report shall certify that all items of the design have been implemented, that the
construction is complete. At the final inspection, the Contractor shall present a completed



DD Form 1354, Transfer and Acceptance of Real Property to the Base Civil Engineer
(BCE) or other appropriate organization for signature and acceptance. Additional final
inspection services and/or requirements will be specified in the TO.

2.5.9 Delivery and Warranty

This item is covered in general contract clauses. Additional services and/or requirements
will be specified in the TO.

2.5.10 As-Built Documentation

The contractor shall maintain, prepare, and deliver final as-built documentation for each
TO. As-built documentation shall include a record of “signed and sealed” as-built
drawings and specifications verifying that all development standards have been met.
Delivery of as-built documentation shall occur prior to final payment. Additional
requirements may be specified in the TO.

2.5.11 De-mobilization

The Contractor shall remove temporary facilities and implement erosion control measures
such as seeding, mulch, sodding, and erosion control fabrics; restore roads, structures and
utilities; and plant trees, shrubbery, grasses and other vegetation. The Contractor shall
document and report on activities and train Government personnel to perform required
maintenance, as specified in each TO.



3.0 SATOC DELIVERY METHODS

This section describes the various delivery methods AFCESA may use for supporting
S/R&M requirements. Each TO will use this section to specify which method the
SATOC Contractor shall use as described in Section 1.0. The Contractor shall perform a
full range of activities to meet all customer’s engineering and construction requirements
as described in the TO. Requirements may include design, construction, demolition,
repair, and emergency response activities.

3.1 TURN-KEY

Under Turn-key delivery, the SATOC contractor will be responsible for the design and
construction of the facility using provided performance specifications. In addition, the
contractor will manage and coordinate all activities associated with delivery of the
project. Typical activities may include providing swing space facilities, arranging to re-
locate occupants as needed, and furnishing and equipping the facility. The SATOC
contractor will serve as both the Architect of Record and the Contractor of Record.

3.2  DESIGN-BUILD (D-B)

Under Design-Build delivery, the SATOC Contractor will be responsible for the design
and construction of a public building, facility, or work. The contractor shall manage and
perform D-B construction work as defined in the TO. The following are typical D-B
construction TO requirements: completion of working drawings, permitting, construction,
construction management, scheduling, inspection and testing, maintaining construction
facilities and temporary controls, environmental protection, quality control, construction
quality control, and project closeout. The SATOC contractor will serve as both the
Architect of Record and the Contractor of Record. Specific requirements will be
provided at the TO level.

3.2.1 Working Drawings, Construction, Delivery and Warranty

The SATOC Contractor shall be responsible for the design completion, construction, and
the delivery and warranting of the project/facility. Prior to beginning onsite construction,
the SATOC Contractor, as directed in the RFP, will initiate the Construction Phase by
completing project working drawings and the various plans and schedules, including a
construction schedule using Program Evaluation and Review Technique (PERT), Critical
Path Method (CPM), or equivalent scheduling tools, and obtaining submittal approvals
and permits. Working drawings and specifications shall comply with codes, laws, the
RFP, and the TO. The working drawings shall be submitted for review as directed in the
TO statement of work. The SATOC contractor shall be responsible for implementation,
coordination, and execution of all regulatory reviews, ensure technical adequacy of the
final design, and provide quality control of all phases of the TO. Further details
regarding design requirements will be provided at the TO level.



33  DESIGN-BUILD PLUS (D-B+)

D-B+ is an enhancement of the D-B process. Under D-B+ delivery, the SATOC
Contractor shall be integrated into the Concept Definition (CD) Phase in a support
capacity. This integration will allow the Contractor’s design team to be involved with a
project early on and thus, facilitate the long-term understanding of the Air Force’s project
requirements. Moreover, the SATOC Contractor’s integration into the CD Phase will
allow for independent surveys of existing conditions, collaborative participation, and
resolution of building concerns prior to the start of construction. The SATOC contractor
will serve as both the Architect of Record and the Contractor of Record.

3.3.1 Concept Definition.

Concept Definition (CD) is the Government design phase of the D-B + process. This
design phase is divided into two sub-phases:

1.) Planning and Programming
2.) Project Definition validation and support.

During the CD effort, the Government may either perform CD activities in-house or
employ a professional consultant hereinafter referred to as the CD A-E. The CD A-E is
primarily responsible for the development of the CD products and preparation of the RFP
for the project. Details regarding CD Phase requirements will be provided at the TO
level and as noted in the following subparagraphs.

3.3.1.1 Planning and Programming.

The SATOC Contractor shall provide investigative services, actively participate in
constructability reviews of planning/programming documents, and prepare or assist with
the preparation of planning/programming documents. The results will be incorporated
into the documentation that will be used in the Project Definition sub-phase.

3.3.1.2 Project Definition

The SATOC Contractor may provide investigative services, actively participate in
constructability reviews of CD products, and assist in the preparation of proposal
documents for the same project. Investigative services consist of, but are not necessarily
limited to: Geo-technical studies, hazardous materials surveys, topographical surveys,
verification of existing as-builts, traffic studies, and value engineering. The SATOC
Contractor shall use the results of these studies and investigative services as part of its
cost validation efforts and again during the construction phase of the project. The results
of all surveys, investigations and constructability reviews may be incorporated into the
project’s final CD Phase documents at the discretion of the Government.

3.3.2 Working Drawings, Construction, Delivery and Warranty



At the conclusion of the CD phase, the Government will issue a separate TO and thus,
transition from the CD Phase to the DB Construction Phase. During the DB Construction
Phase, design completion, construction, and the delivery and warranting of the
project/facility take place. The SATOC Contractor shall use the results of studies and
investigations conducted during the CD Phase by the same or a different contractor. If
the same contractor performs these studies and investigations during the CD Phase and is
awarded the DB Construction Phase TO for the same project, then the contractor is
responsible for the results of its efforts during the CD Phase.

3.3.3 Design

Prior to beginning onsite construction, the SATOC Contractor, as directed in the RFP,
will initiate the Construction Phase by completing project working drawings and the
various plans and schedules, including a construction schedule using Program Evaluation
and Review Technique (PERT), Critical Path Method (CPM), or equivalent scheduling
tools, and obtaining submittal approvals and permits. Working drawings and
specifications shall comply with codes, laws, the RFP, and the TO. The working
drawings shall be submitted for review as directed in the TO statement of work. The
SATOC contractor shall be responsible for implementation, coordination, and execution
of all regulatory reviews, ensure technical adequacy of the final design, and provide
quality control of all phases of the TO. Further details regarding design requirements
will be provided at the TO level.

34 Concept/Implementation Work Plan (CWP/IWP) Construction

Under CWP/IWP delivery, the SATOC Contractor will be responsible for the incidental
design and construction of a public building, facility, or work. The contractor shall
manage and perform construction work as defined in the TO. The following are typical
requirements: completion of working/shop drawings, permitting, construction,
construction management, scheduling, inspection and testing, maintaining construction
facilities and temporary controls, environmental protection, quality control, construction
quality control, and project closeout. The SATOC contractor will serve as the Contractor
of Record only. Specific requirements will be provided at the TO level.

3.4.1 CWP/IWP Format and Delivery

The CWP/IWP will be submitted for approval by the Government. The schedule will be
defined in the TO and will depend on the complexity of the project. For simpler projects,
the CWP and IWP may be combined into one deliverable. The CWP/IWP format is
described in the attachments of this SOW (TBD).

3.4.2 CWP/IWP Construction Requirements

The Contractor shall plan, develop cost estimates, install, construct, test, operate,
maintain, monitor, optimize, and decommission any site in accordance with each TO.



The Contractor shall perform work at remote sites and shall document all activities as
stated herein.

The Contractor shall perform incidental support such as designing, planning,
programming, scoping, studying, investigating, evaluating, and consulting on traditional
engineering and construction efforts. The Contractor shall also provide training and
operational support to Government and other contractor personnel regarding the
operations and maintenance of equipment, systems, and facilities.

Upon approval of the CWP/IWP by the CO the Contractor may commence on-site
construction activities. Requirements are defined in Section 2.0 and may be further
defined in the TO.

3.5 Traditional Construction — Design-Bid-Build (D-B-B)

Under Design-Bid-Build delivery, the SATOC Contractor will be responsible for
providing a line item proposal and construction of a public building, facility, or work.
The contractor will be provided a complete set of specifications and construction
drawings and will consider these the specific requirements for the TO. The SATOC
contractor will serve as the Contractor of Record only.

3.6 Maintenance

Under Maintenance, the SATOC Contractor will be responsible for the incidental
maintenance of a public building, facility, or work. The contractor shall manage and
perform maintenance work as defined in the TO. The following are typical requirements:
establish maintenance schedules of building systems, perform condition assessments,
service equipment per manufacturer and Air Force guidelines (air handlers, pumps,
boilers, valves, etc), and provide status reports. Maintenance activities and Construction
activities may be specified in the same TO.



